

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
পাবলিক প্রাইভেট পার্টনারশিপ (পিপিপি) কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়
প্লট-ই, ১৩বি, ২য় তলা, আগারগাঁও, শেরেবাংলা নগর, ঢাকা-১২০৭।
www.pppo.gov.bd

নম্বর: ০৩.১১.০০০০.৮৫৬.৯৫.০২৫.২৩ - ৬৭৩

তারিখ: ১২ ফাল্গুন ১৪৩২
২৫ ফেব্রুয়ারি ২০২৬

অফিস আদেশ


পিপিপি কার্যক্রমে আরও গতিশীলতা, স্বচ্ছতা ও জবাবদিহিতা নিশ্চিতের লক্ষ্যে এ কার্যালয়ে কর্মরত সকল পরিচালক/উপপরিচালকের ২০২৬ সালের সময়াবদ্ধ-কর্মপরিকল্পনা প্রণয়ন করা হয়েছে (সংযুক্ত)। পত্র জারির অব্যবহিত পর কর্মপরিকল্পনাটি কার্যকর হবে এবং তা অনুসারে পরিচালক/উপপরিচালকগণ প্রতি মাসে অগ্রগতি প্রতিবেদন (পরবর্তী মাসের ০৫ তারিখের মধ্যে) প্রশাসন শাখায় প্রেরণ করবেন।

০২। কর্মপরিকল্পনা বাস্তবায়নে মহাপরিচালকগণ সংশ্লিষ্ট পরিচালকদের সাথে যৌথভাবে দায়বদ্ধ থাকবেন এবং মাসিক প্রতিবেদনে তাঁদের দ্বারা প্রতিস্বাক্ষরিত হবে।

০৩। উল্লেখ্য ২০২৬ সালের বাৎসরিক গোপনীয় অনুবেদন প্রদানে অনুবেদনকারী কর্মকর্তাগণ কর্তৃক উক্ত কর্মপরিকল্পনা বাস্তবায়নে তৎপরতার বিষয়টি মূল বিবেচনায় নিয়ে অনুবেদন প্রদান করবেন।

০৪। যথাযথ কর্তৃপক্ষের নির্দেশক্রমে এ আদেশ জারী করা হলো।

সংযুক্ত: বর্ণনামতে।


তারিখ: ২৫/০২/২০২৬

মোহঃ আশরাফুল ইসলাম

পরিচালক (প্রশাসন)

ফোন: ৫৫০০৭৪১৫

ই-মেইল: dadmin@pppo.gov.bd

বিতরণ:

১. মহাপরিচালক (সকল), পিপিপি কর্তৃপক্ষ, আগারগাঁও, ঢাকা;
২. পরিচালক (সকল), পিপিপি কর্তৃপক্ষ, আগারগাঁও, ঢাকা;
৩. উপপরিচালক (সকল), পিপিপি কর্তৃপক্ষ, আগারগাঁও, ঢাকা;
৪. পরামর্শক (সকল), পিপিপি কর্তৃপক্ষ, আগারগাঁও, ঢাকা।

অনুলিপি:

১. প্রধান নির্বাহী কর্মকর্তার একান্ত সচিব, পিপিপি কর্তৃপক্ষ, আগারগাঁও, ঢাকা;
২. অফিস কপি।

Yearly (2026) Workplan of Director (Admin)

SL	Activities	Required Action(s)	Unit	Allocation	Comments
A. Existing Projects Actions					
1.	Upgrading of Joydevpur-Debogram-Bhulta-Madanpur (Dhaka By-pass) Road (N-105) Into 4 Lanes Through Public Private Partnership	<ul style="list-style-type: none"> - This project is in Partial Operation and under Construction Stage. A stakeholder meeting can be organized to review the implementation and progress of the project activities. 	Days	10	
2.	Improvement of Hatirheel-Rampura-Bonoshee Ideal School and College Shekhejaiga-Amulia-Demra Highway into 4-lanes (including link to Chittagong Road intersection and access to Tarabo) through Public Private Partnership (PPP)	- Facilitate Contract Termination	Days	15	
		- Review of Updated DFS through PAC and providing comments by PPPA	Days	21	
		- Review of RFQ by PAC and concurrence by PPPA	Days	21	
		- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	21	
		- Facilitate CCEA Final Approval and PPP Contract signing	Days	15	
		- Ensure receipt of PPP Project Development Fee	Days	30	
3.	Upgrading of Gabtoli-Savar-Nabinagar into 4 Lane Expressway on PPP Basis	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	10	
		- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	10	
4.	Improvement of Dhaka (Joydebpur)-Mymensingh Highway (N3) into Expressway	- Approval of DFS	Days	30	
		- Review of RFQ by PAC and concurrence by PPPA	Days	21	
		- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	21	
		- Facilitate CCEA Final Approval and PPP Contract signing	Days	15	
5.	Matarbari Land-Based LNG Terminal	- Ensure receipt of PPP Project Development Fee	Days	180	
		- Facilitate of Appoint of TA	Days	180	
6.	Detailed Design, Construction, Operation and Maintenance of Mass Rapid Transit (MRT) Line-2	- Take necessary actions to remove project from PPP pipeline	Days	20	

SA

SL	Activities	Required Action(s)	Unit	Allocation	Comments
A. Existing Projects Actions					
7.	The Innovation & Innovator Cell (IIC) Development Under PPP	- Take necessary actions to remove project from PPP pipeline	Days	20	
8.	Improvement of Chittagong-Cox's Bazar Highway through Public Private Partnership	- Take necessary actions to remove project from PPP pipeline	Days	20	
B. Upcoming Projects Actions					
9.	Project screening of assigned projects (new)	- Time spent on project screening	Days	10	
10.	PPPTAF meetings of assigned projects (new)	- Time spent on organizing PPPTAF meetings	Days	15	
11.	Appointment of consulting firms/consultants (for new projects)	- Time spent on appointment of consulting firms/consultants	Days	180	
12.	Activities regarding assigned projects (new)				
	19.1 Reviewing Inception Report	- Time spent on reviewing	Days	5	
	19.2 Reviewing Draft Feasibility Report	- Time spent on reviewing	Days	15	
	19.3 Reviewing Final Feasibility Report	- Time spent on reviewing	Days	25	
	19.4 Reviewing bid documents of assigned projects (new)	- Time spent on reviewing	Days	30	
C. PPP Promotion Actions					
13.	Obtain/acquire Project from the assigned Ministry/Division and its subordinate offices	- Projects obtained/Acquired	Number	3	
14.	Investment Promotion among the assigned Ministry/Division and its subordinate offices	- Stakeholder meetings organized	Number	10	
D. Routine/ Policy Functions					
15.	Basic orientation training on PPP	- orientation training organized	Trained Officials	250	
16.	Arrange Internal Coordination Meeting	- Meeting Arranged	Qty	12	
17.	Pending activities on Organogram	- Organogram Updated	Date	30-03-2026	
18.	Formulations of Regulations	- Regulations Formulated	Date	30-06-26	
19.	Advanced training on PPP	- Capacity of the officials on PPP Strengthened	Trained Officials	100	

8

Yearly Workplan (2026) of Director (PMF)

SL	Activities	Actions	Unit	Allocation	Comment
A. Existing Projects Actions					
1.	Operation and Maintenance of New Mooring Container Terminal (NCT) including Overflow Container Yard (OCY)	<ul style="list-style-type: none"> - Facilitate CCEA Final Approval and PPP Contract signing - Ensure receipt of PPP Project Development Fee 	Date	31 January 2026	
2.	Construction of Bay Terminal	- Review of DFS through PAC and providing comments by PPPA	Days	21	
		- Review of RFQ by PAC and concurrence by PPPA	Days	21	
		- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	21	
		- Facilitate CCEA Final Approval and PPP Contract signing	Days	15	
		- Ensure receipt of PPP Project Development Fee	Days	15	
		- Withdraw project from G2G Japan Platform	Days	15	
3.	Operation and Maintenance of 3rd Terminal at Hazrat Shahjalal International Airport (HSIA)	- Review of TSR through PAC and providing comments by PPPA	Days	21	
		- Review of RFQ by PAC and concurrence by PPPA	Days	21	
		- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	30	
		- Facilitate CCEA Final Approval and PPP Contract signing	Days	15	
		- Ensure receipt of PPP Project Development Fee	Days	15	
4.	Development of 2 Jetties at Mongla Port through PPP	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	21	
		- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	21	
5.	Payra Port Container Terminal 1	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	21	
6.	Payra Port Container Terminal 2	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	21	
7.	Oboshor: Senior Citizen Health Care and Hospitality Complex at	- Take necessary actions to remove project from PPP pipeline	Days	15	

PR

SL	Activities	Actions	Unit	Allocation	Comment
	Sreemangal, Sylhet Take necessary actions to remove project from PPP				
B. Upcoming Projects Actions					
8.	Project screening of assigned projects (new)	- Time spent on project screening	Days	10	
9.	PPPTAF meetings of assigned projects (new)	- Time spent on organizing PPPTAF meetings	Days	15	
10.	Appointment of consulting firms/consultants (for new projects)	- Time spent on appointment of consulting firms/consultants	Days	180	
11.	Activities regarding assigned projects (new)				
	22.1 Reviewing Inception Report	- Time spent on reviewing	Days	5	
	22.2 Reviewing Draft Feasibility Report	- Time spent on reviewing	Days	15	
	22.3 Reviewing Final Feasibility Report	- Time spent on reviewing	Days	25	
	22.4 Reviewing bid documents of assigned projects (new)	- Time spent on reviewing	Days	30	
C. PPP Promotion					
12.	Obtain/acquire Project from the assigned Ministry/Division and its subordinate offices	- Projects obtained/Acquired	Number	3	
13.	Investment Promotion among the assigned Ministry/Division and its subordinate offices	- Stakeholder meetings organized	Number	10	
D. Policy Actions/Routine Functions					
14.	Amendment of PPP procurement Guideline	- PPP procurement Guideline Amended	Date	31-03-26	
15.	Formulation and Management of Standard/Template Documents	- Standard/Template Document formulated	Date	30-06-26	



Yearly Workplan (2026) of Ps to CEO

SL	Activities	Required Action(s)	Unit	Allocation	Comments
A. Existing Project Actions					
1.	Development of Economic Zone- Mongla	- Take necessary actions to remove project from PPP pipeline	Days	20	
2.	Development of Economic Zone 2: Mirsarai	- Take necessary actions to remove project from PPP pipeline	Days	20	
3.	Development of Economic Zone (EZ) at Jamalpur with Private Sector participation	- Take necessary actions to remove project from PPP pipeline	Days	20	
4.	Central Effluent Treatment Plant-CETP	- Review of DFS through PAC and providing comments by PPPA	Days	21	
		- Review Bidding Documents	Days	30	
5.	Establishment, Operation and Maintenance of Solar Power Plant at National Special Economic Zone (NSEZ) Development Project	- Take necessary actions to remove project from PPP pipeline	Days	20	
		- Prepare relevant policy	Days	90	
6.	Ground Mounted Solar PV (100-200 MW) at NSEZ Project	- Review of RFQ by PAC and concurrence by PPPA	Days	21	
		- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	21	
		- Facilitate CCEA Final Approval and PPP Contract signing	Days	15	
7.	Construction of Composite Rice Mills along with drying and storage facility at different strategic location across the country	- Ensure receipt of PPP Project Development Fee	Days		
		- Take necessary actions to remove project from PPP pipeline	Days	20	



B. Upcoming Projects Actions				
8.	Project screening of assigned projects (new)	- Time spent on project screening	Days	10
9.	PPPTAF meetings of assigned projects (new)	- Time spent on organizing PPPTAF meetings	Days	15
10.	Appointment of consulting firms/consultants (for new projects)	- Time spent on appointment of consulting firms/consultants	Days	180
Activities regarding feasibility reports of assigned projects (new)				
11.	11.1 Reviewing Inception Report	- Time spent on reviewing	Days	5
	11.2 Reviewing Draft Feasibility Report	- Time spent on reviewing	Days	21
	11.3 Reviewing Final Feasibility Report	- Time spent on reviewing	Days	21
	Reviewing bid documents of assigned projects (new)	- Time spent on reviewing	Days	30
C. PPP Promotion Actions				
	-	-	-	-
	-	-	-	-
D. Policy/ Routine Functions				
	-	-	-	-
	-	-	-	-

8

Yearly Workplan (2026) Director (Finance)

SL	Activities	Required Action(s)	Unit	Allocation	Comments
A. Existing Project Actions					
1.	Sewerage Treatment Plant at Catchment 6, Patenga under Chatogram WASA	Obtain updates from CWASA/LGED on decisions regarding household connection viability and current TA progress.	Days	30	
2.	Light Rapid Transit system for Narayanganj City	Initiate the TA appointment process in accordance with the finalized Terms of Reference (ToR).	Days	140	
3.	Supply of Treated Water from Meghna River to National Special Economic Zone (NSEZ) Development Project	Extend TA tenure and coordinate a stakeholder meeting with CWASA and BEZA to set water tariffs and next steps.	Days	40	
4.	Development of Integrated Wastewater Management System for Gazipur City Corporation (GCC)	Extend TA tenure and coordinate a stakeholder meeting with GCC and LGED to finalize land resolution and project roadmap.	Days	60	
5.	Establishment of International Standard Nursing and Midwifery Training Academy	ADB to conduct a project pre-feasibility study prior to executing a formal Transaction Advisory Service (TAS).	Days	25	
B. Upcoming Projects Actions					
06.	Project screening of assigned projects (new)	-			
07.	PPPTAF meetings of assigned projects (new)	-			
08.	Appointment of consulting firms/consultants (for new projects)	-			
09.					
	16.1 Reviewing Inception Report	-			
	16.2 Reviewing Draft Feasibility Report	-			
	16.3 Reviewing Final Feasibility Report	-			

S

	16.4 Reviewing bid documents of assigned projects (new)	-			
C. PPP Promotion Actions					
10.	Obtain/acquire Project from the assigned Ministry/Division and its subordinate offices	- Projects obtained/Acquired	Number		
11.	Investment Promotion among the assigned Ministry/Division and its subordinate offices	- Stakeholder meetings organized	Number		
D. Policy/ Routine Functions					
12.	Disposal of Audit objection	- Audit objection disposed	Percentage	50	
13.	Recovery/Obtain PPPTAF Fund	- Send reminders to relevant agencies to refund the spent PPPTAF funds for cancelled PPP Projects and maintain regular liaison with the PPP Unit, Finance Division.	Percentage	20	
14.	Prepare Financial Statement	- 2025 (July to December) and 2026 (January to June)	Qty	2	



Yearly Workplan (2026) of Director (IP)

SL	Activites	Actions		Unit	Allocation	Comment
		A. Existing Projects Actions				
1.	Medical College & Nursing Institute and Modernization Raiway Hospital at Kamalapur.	- Facilitate CCEA Final Approval and PPP Contract signing	- Ensure receipt of PPP Project Development Fee	Days	60	
2.	Construction of Bridge on Bhulta-Araihazar-Bancharampur road over the river Meghna [If the BBA decides to implement the project under the PPP modality instead of the G2G modality, the review of the DFS, the review of the RFQ, and other related activities will be carried out accordingly.]	- Withdraw project from G2G Korea pipeline	- Review of DFS through PAC and providing comments by PPPA	Days	30	
		- Review of RFQ by PAC and concurrence by PPPA	- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	21	
		- Facilitate CCEA Final Approval and PPP Contract signing	- Ensure receipt of PPP Project Development Fee	Days	21	
		- Review of DFS through PAC and providing comments by PPPA	- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	30	
3.	Construction of Dhaka East West Elevated Expressway	- Facilitate CCEA Final Approval and PPP Contract signing	- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	15	
		- Ensure receipt of PPP Project Development Fee	- Review of DFS through PAC and providing comments by PPPA	Days	21	
		- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	21	
		- Facilitate CCEA Final Approval and PPP Contract signing	- Review of RFP and Concession Agreement by PAC and concurrence by PPPA	Days	30	
4.	Establishment of E-Waste Management Plant at Kaliakoir Hi-Tech Park	- Procure TA	- Review of DFS through PAC and providing comments by PPPA	Days	180	
		- Review of DFS through PAC and providing comments by PPPA	- Review of Bid Documents by PAC and concurrence by PPPA	Days	21	
		- Review of Bid Documents by PAC and concurrence by PPPA	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
5.	Multimodal Hub at Kamalapur Railway Station	- Take necessary actions to resolve issues/remove project from PPP pipeline	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	90	
6.	Operation & Maintenance of Software Technology Park	- Take necessary actions to resolve issues/remove project from PPP pipeline	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
		- Take necessary actions to resolve issues/remove project from PPP pipeline	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	60	
7.	Circular Railway Line	- Take necessary actions to resolve issues/remove project from PPP pipeline	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	60	
8.	IT Village at Mohakhali.	- Take necessary actions to resolve issues/remove project from PPP pipeline	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	

✓

SL	Activities	Actions	Unit	Allocation	Comment
9.	Medical College and Modernization of Railway Hospital at CRB in Chittagong.	- Take necessary actions to remove project from PPP pipeline	Days	30	
10.	Development of Occupational Diseases Hospital, Labor Welfare Center and Commercial Complexes at Tongi, Gazipur, PPP Basis.	- Take necessary actions to remove project from PPP pipeline	Days	30	
11.	Development of Occupational Diseases Hospital, Labor Welfare Center and Commercial Complexes at Chasara, Narayangari, PPP Basis.	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
12.	Medical College and Modernization of Railway Hospital at Saidpur in Nilphamary.	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
13.	Medical College and Modernization of Railway Hospital at Paksey in Pabna.	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
14.	Construction of a New Inland Container Depot (ICD) near Dhirasram Railway Station.	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
15.	Establishment of Green Data Center at BTCL's Land in Hathazari, Chattogram	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
16.	Multimodal Hub at Bimanbandar Railway Station	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	30	
17.	New Modern Medical College & Hospital of 250 beds on the unused land in Khulna.	- Take necessary actions to remove project from PPP pipeline	Days	15	
18.	2nd Padma Multipurpose Bridge at Paturia-Goalundo.	- Take necessary actions to remove project from PPP pipeline	Days	30	
B. Upcoming Projects Actions					
19.	Project screening of assigned projects (new)	- Time spent on project screening	Days	10	
20.	PPPTAF meetings of assigned projects (new)	- Time spent on organizing PPPTAF meetings	Days	15	
21.	Appointment of consulting firms/consultants (for new projects)	- Time spent on appointment of consulting firms/consultants	Days	180	
22.	Activities regarding feasibility reports of assigned projects (new)				
	11.1 Reviewing Inception Report	- Time spent on reviewing	Days	7	
	11.2 Reviewing Draft Feasibility Report	- Time spent on reviewing	Days	21	

SL	Activities	Actions	Unit	Allocation	Comment
23.	11.3 Reviewing Final Feasibility Report Reviewing bid documents of assigned projects (new)	- Time spent on reviewing - Time spent on reviewing	Days Days	21 30	
C. PPP Promotion Actions					
24.	Obtain/acquire Project from the assigned Ministry/Division and its subordinate offices	- Projects obtained/Acquired	Number	3	
25.	Organize PPP investment promotion activities at local and international levels	- seminars, symposiums, workshops, roadshows, summits, etc. organized	Number	05	
26.	Investment Promotion among the assigned Ministry/Division and its subordinate offices	- Stakeholder meetings organized	Number	10	
D. Routine / Policy Functions					
27.	Action regarding MoU of G2G	- MoU signed/rejected	Days	90	
28.	Platform meeting on signed MoU	- Platform Meeting Held	Number	3	
29.	Amendment of PPP G2G Guideline	- PPP G2G Guideline Amended	Date	31-03-26	
30.	Appointment of Training Firm for PPPA	- Time spent on appointment of consulting firms	Days	15-04-2026	

✓

Yearly (2026) Workplan of Deputy Director

Sl	Activities	Actions	Unit	Allocation	Comment
A. Existing Projects Actions					
1.	Construction of High-rise Apartment at Purbachal New Town Project	- Initiate a 60-day time extension to complete and finalize the procurement process for TA appointment.	Days	07	
2.	Construction, Operation and Maintenance of Water Treatment Plant at Purbachal New Town	- MoHPW to remove the project from the PPP pipeline, per Rajuk's request and the meeting decision.	Days	10	
3.	Construction, Operation and Maintenance of Sewerage Network and Sewerage Treatment Plant at Purbachal New Town	- MoHPW to remove the project from the PPP pipeline, per Rajuk's request and the meeting decision.	Days	10	
4.	Construction of High-rise Residential Apartment Building for Low and Middle Income Group of People at Jhilmil Residential Project Dhaka.	- MoHPW to remove the project from the PPP pipeline, per Rajuk's request and the meeting decision.	Days	10	
5.	Construction of Satellite Township with Multi-storied Flat Building at Section 9, Mirpur, Dhaka.	- MoHPW to remove the project from the PPP pipeline, per NHA's request and the meeting decision.	Days	10	
6.	Construction of multi-storied Commercial cum Residential Apartment complex with modern amenities at Nasirabad, Chittagong Under PPP.	- MoHPW to remove the project from the PPP pipeline, per NHA's request and the meeting decision.	Days	10	
7.	Installation of Cable Car from Himnchori to Reju Khal in Cox's Bazar	- CoxDA to finalize land ownership and resubmit the PPPTAF form to PPPA	Days	60	
B. Upcoming Projects Actions					
8.	Project screening of assigned projects (new)	- Time spent on project screening	Days	10	
9.	PPPTAF meetings of assigned projects (new)	- Time spent on organizing PPPTAF meetings	Days	15	
10.	Appointment of consulting firms/consultants (for new projects)	- Time spent on appointment of consulting firms/consultants	Days	180	
Activities regarding feasibility reports of assigned projects (new)					
11.1 Reviewing Inception Report			Days	5	
11.2 Reviewing Draft Feasibility Report			Days	21	
11.3 Reviewing Final Feasibility Report			Days	21	

2

SL	Activities	Actions	Unit	Allocation	Comment
	Reviewing bid documents of assigned projects (new)	- Time spent on reviewing	Days	30	
C. PPP Promotion Actions					
12.	Obtain/acquire Project from the assigned Ministry/Division and its subordinate offices	- Projects obtained/Acquired	Number	03	
13.	Investment Promotion among the assigned Ministry/Division and its subordinate offices	- Stakeholder meetings organized	Number	06	
D. Policy/ Routine Functions					
14.	3rd Amendment of PPP Act 2015	Act Amended	Date	30-04-26	
15.	Formulation of Small-Scale PPP Guideline	Small Scale PPP Guideline formulated	Date	30-06-26	

8

Yearly workplan (2026) of Deputy Director (Engineering)

Sl	Activities	Actions	Unit	Allocation	Comment
A. Existing Projects Actions					
1.	Development of BTMC Textile Mills: Dost Textile Limited	<ul style="list-style-type: none"> - Facilitate CCEA Final Approval and PPP Contract signing - Ensure receipt of PPP Project Development Fee 	Days	30	
2.	Development of BTMC Textile Mills: Dinapur Textile Mills Limited	<ul style="list-style-type: none"> - Facilitate CCEA Final Approval and PPP Contract signing - Ensure receipt of PPP Project Development Fee 	Days	30	
3.	Development of BTMC Textile Mills: Daroyani Textile Limited	<ul style="list-style-type: none"> - Facilitate CCEA Final Approval and PPP Contract signing - Ensure receipt of PPP Project Development Fee 	Days	30	
4.	Development of BTMC Textile Mills: Magura Textile Mills Limited	<ul style="list-style-type: none"> - Facilitate CCEA Final Approval and PPP Contract signing - Ensure receipt of PPP Project Development Fee 	Days	30	
5.	Development of Cotton Mills project in Tangail	<ul style="list-style-type: none"> - Facilitate CCEA Final Approval and PPP Contract signing - Ensure receipt of PPP Project Development Fee 	Days	30	
6.	Development of BTMC Textile Mills: Amin Textile Limited	<ul style="list-style-type: none"> - Review of DFS through PAC and providing comments by PPPA - Review bidding documents through PAC and providing comments by PPPA 	Days	21	
7.	Development of BTMC Textile Mills: Afsor Cotton Mills Limited	<ul style="list-style-type: none"> - Review of DFS through PAC and providing comments by PPPA - Review bidding documents through PAC and providing comments by PPPA 	Days	21	
8.	Development of BTMC Textile Mills: The Asiatic Cotton Mills Limited	<ul style="list-style-type: none"> - Review of DFS through PAC and providing comments by PPPA - Review bidding documents through PAC and providing comments by PPPA 	Days	21	
9.	Development of BTMC Textile Mills: Bengal Textile Limited	<ul style="list-style-type: none"> - Review of DFS through PAC and providing comments by PPPA - Review of DFS through PAC and providing comments by PPPA 	Days	21	
10.	Development of BTMC Textile Mills: Sundarban Textile Mills Limited	<ul style="list-style-type: none"> - Review of DFS through PAC and providing comments by PPPA - Review of DFS through PAC and providing comments by PPPA 	Days	21	
11.	Development of BTMC Textile Mills: Rangamati Textile Mills Limited	<ul style="list-style-type: none"> - Review of DFS through PAC and providing comments by PPPA 	Days	21	

8

SL	Activities	Actions	Unit	Allocation	Comment
12.	Development of Market, Residential Apartments and Resort on the Land of "No-view Guesthouse" at Chittagong under BJMC through Public Private Partnership	- Take necessary actions to resolve issues/remove project from PPP pipeline	Days	15	
13.	Comprehensive Non-Intrusive Inspection (NII) Project under PPP	- Take necessary actions to remove project from PPP pipeline	Days	-	
B. Upcoming Projects Actions					
14.	Project screening of assigned projects (new)	- Time spent on project screening	Days	10	
15.	PPPTAF meetings of assigned projects (new)	- Time spent on organizing PPPTAF meetings	Days	15	
16.	Appointment of consulting firms/consultants (for new projects)	- Time spent on appointment of consulting firms/consultants	Days	180	
17.	Activities regarding assigned projects (new)				
	18.1 Reviewing Inception Report	- Time spent on reviewing	Days	5	
	18.2 Reviewing Draft Feasibility Report	- Time spent on reviewing	Days	15	
	18.3 Reviewing Final Feasibility Report	- Time spent on reviewing	Days	25	
	18.4 Reviewing bid documents	- Time spent on reviewing	Days	30	
C. PPP Promotion Actions					
18.	Obtain/acquire Project from the assigned Ministry/Division and its subordinate offices	- Projects obtained/Acquired	Number	3	
19.	Investment Promotion among the assigned Ministry/Division and its subordinate offices	- Stakeholder meetings organized	Number	10	
D. Policy/ Routine Functions					
20.	Empanelment of TA	- TA Empanelled	Date	31-01-2026	
21.	Organize monthly meeting on PPP projects	- Meeting on PPP projects organized	Qty	12	
22.	Role as an SDG focal point	- Respond to any issues regarding SDG	Days	7	

8