Annual Procurement Plan FY: 2023-24

Budget: PPPTAF
Type: Service (Transaction Advisor)

Civision/Ministry Prime Minister's Cffice
Agency :Public Private Partnership Authority
Brocuring Entity Name and Code :Chief executive Officer, Public Private Partnership Autherity
‘i:’ac'rcage Ne Description of Procurement Package Service |Unit |Qnty Procurement |Contract |Scurce of |Plan pay for |Time |Advertise  |Issue RFP  |Proposal  |Proposal Opening Negotiation |Approval  |Signing of
| ! Method & Approving |Funds FY: 2023-24 [Code for iEcl Opening Evaluation Financial Contract
Type Authority CostinTK  |Process i Proposal
(Lac) |
1 2 3 4 5 6 7 g el | 10 11 12 13 14 15 16 17
Medical Coll nd Modernizaticn of Railway TM/DPM/LT GoB |
SR1 e 'Fa College anFi odernizaticn of Railway LS G e CEO 2 % 80.85 | 21.03.2021| 18.01.2022 | 16.03.2022 | 18.05.2022 | 08.06.2022| 15.06.2022 | 21.06.2022 | 29.06.2022
Hospital at Paksey in Pabna M [PPPTAF)
OTM/DPM/LT GoB
SR2 Development of ICT Infra-Network for LS 1 / / CEO =e 75.44 05.12.2018| 15.02.2019| 20.02.2019 | 20.03.2019 25.03.2019 | 10.04.2019| 15.04.2019
M (PPPTAF)
Bangladesh Government -Info Sarkar Phase-3
Devel t of 13 Textile Mill Sit f BTMC OTM/DPM/LT GoB
SR3 i e e Ll e T 1 /DPM/ CEO e 15.00 01.07.2019 | 10.08.2019 | 10.09.2019 | 20.10.2019 | 01.11.2615 | 10.11.2019 | 12.11.2019
PPP M (PPPTAF)
Establishment of 50-Seat Medial College and
Upgradation and Modernization of Existing OTM/DPM/LT GoB s
SR4 LS 1 CEQ 101.8 21.03.2021| 06.01.2022 | 24.01.2022 | 28.02.2022 .06.2022 .06.2022 .06.2022 | 27.06.2022
Railway Hospital in to 250 Beds at Saidpur in M (PPPTAF) 3 > S 05062042 | $5.06:2022 | 2106.20
Nilphamari
OTM/DPM/LT GoB
SRS Detailed Busniess Case Model for Terminal 2 LS 1 / / CEO - 184.00 13.10.2021) 11.01.2022 | 02.03.2022 | 06.04.2022 | 26.04.2022 | 23.05.2022 | 08.06.2022 | 29.06.2022
5 % ™M (PPPTAF)
and 3 of Bay Terminal Project under CPA
DOevelopment, Construction, operation and
nainty f Wastewater management ™ GoB
SRG iissale sy s gl L ; s p  |OTMIDPMAT 9 54.00 25.05.2020 | 10.06.2020 | 21.08.2020 | 17.09.2020 | 07.10.2020 | 05.11.2020 | 21.11.2020 | 29.11.2020
facilities in two zone of Gazipur City Corporation ™M (PPPTAF)
under PPP
GoB
SR7 - LS 1 TM/DPM/LTM 4 .07 01 .03. .04. .06.2022 | 14.06.2022 | 21.06.2022 | 04.07.2022
Dhaka Outer Ring Rost TM/DPM/L CEC (PPPTAF) 59.86 16.07.2021|17.01.2022 | 07.03.2022 | 26.04.2022 | 01.06.20 06.20 06.20 04.07.20
22.05.2023
OTM/DPM/LT GoB
SR8 Supply of Treated water from Meghna River of LS 1 / / CEC 9 230.00 15.01.2023| 20.03.2023 | 08.05.2023 to 08.06.2023 | 20.06.2023 | 26.06.2023 | 04.07.2023
L = . M (PPPTAF)
Bangabandhu Sheikh Mujib Shilpanagar 29.05.2023
Operation and Maintenance of CPA's New
Mooring Container Terminal (NCT) including OTM/DPM/LT GoB
SR9 LS 1 200.00 .08. .08. .08. .09. .05.2023 | 18.09.2023 | 18.09.2023
Overflow container Yard (OCY) by Private M CEO (PPPTAF) 16.08.2023 | 23.08.2023 | 30.08.2023 | 07.09.2023 | 14.05
Terminal operator under PPP
OTM/DPM/LT GoB
SR1C Operation and Maintenance of 3rd Terminal at LS 1 /M / CEQ (PPP(iI'AF) 200.00 15.05.2023 | 08.06.2023 | 15.06.2023 | 04.07.2023 | 04.07.2023
Hazrat Shahjalal International Airport (HSIA)
ion of Multi-M rt Hub at B
SR11 Comsmdion oftion : odel Tra_napo e LS 1 CEM/ERMLL CEQ o 65.96 26.08.2022 | 11.10.2022| 11.11.2022 | 20.11.2022| 11.05.2023 | 10.07.2023 | 10.07.2023
Dhaka (Kamalapur) Railway Station M (PPPTAF)
Equip, Operate, Maintain and Transfer of OTM/DPM/LT GoB
SR12 Patenga Container Terminal in CTG Port under s 1 o CEOQ (PPPOTAF) 108 28.10.2021| 05.04.2022 | 17.04.2022 | 20.04.2022 | 20.04.2022| 28.04.2022 | 07.06.2022 | 17.08.2022
PPP
OTM/DPM/LT GoB
R 1 E H .08. 7.08. 7.08. 7.08. .08.2023 | 07.08.2023 | 10.08.2023
SR13 Printing & Publication-Book Publication LS M CEO (PPPTAF) 3.00 01.08.2023( 07.08.2023 | 07.08.2023 | 07.08.2023 | 07.08.20
OTM/DPM/LT GoB
SR14 LS ok CEO 27. .03.2020( 20.01.2021| 25.05.2021| 16.09.2021 | 29.09.2021 | 13.10.2021 11.2 .11.2021
Comprehensive TrainingService on PPP M (PPPTAF) SE7.38 050 0:0120 > 20340 2020 15 i
OTM/DPM/LT GoB
SR1S LS 4 o] 10.00 05.08. .08. 4.09. .09. .09.2023 | 01.10.2023 | 08.10.2023
Seminner/Workshop & Road Show M CEC (PPPTAF) 05.08.2023 19.08.2023 | 14.09.2023 | 25.05.2023 | 27
Total 2223.30
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