


Annual Procurement Plan (2022-23)

Division/Ministry
Agency
Procuring Entity Name and Code


: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue (PPPTAF)
Type: Services (Transaction Advisor)

Package No	Description of Procurement Package Services	Unit	Qty	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise EOI	Issue RFP	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Transaction Advisor for Construction of Multimodal Transport hub at Dhaka Railway station Kamalapur	LS	1	OTM/DPM/L TM	GEO	GOB (PPPTAF)	1000.00	-		25-08-22	11-10-22	11-11-22	20-11-22	27-11-22	10-12-22	20-12-22
Total:																


20/09/22

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়


20/09/2022

(Muhammad Ibrahim)
Secretary and Chief Executive Officer
Public Private Partnership Authority


Annual Procurement Plan (2022-23)

Division/Ministry
Agency
Procuring Entity Name and Code


: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue (PPPTAF)
Type: Services (Consultant)

Pack age No	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Sourc e of Funds	Estima ted Cost in Tk (lac)	Time Code for Process	Advertise Eol	RFA Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
SR1	Appointment of Consultant	No	02	OTM	CEO	GoB	120.00		19/09/22	-	04/10/2022	23-10-22	-	26-10-22	30-10-22	31-10-22
	Total															


20/09/22

মোঃ আনোয়ারুল হাবীব
পরিচালক
পিপিপি কর্তৃপক্ষ
প্রধানমন্ত্রীর কার্যালয়


(Muhammad Ibrahim)
Secretary and Chief Executive Officer
Public Private Partnership Authority