

PROCUREMENT PLAN (2021-2022)

Division/Ministry

Agency

Procuring Entity Name and Code

: Prime Minister's Office

: Public Private Partnership Authority

: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue

Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise Pre-qualification (if Applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract	Total Time in Days
1		2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR1.	৩২১১১২৭ (বইপত্র ও সাময়িকী)	Procurement of Printing & Packaging related Works (Annual Report) & Procurement of Crest, Other Momentum	Lot	01	RFQM	CEO	GoB	1.50	August/2021		05.09.2021	20.09.2021	22.09.2021	31.09.2021	04.10.2021	11.10.2021	11.10.2021	
WR2.	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance)	Lot	01	OTM	CEO	GoB	23.57	October/2021		25.10.2021	23.11.2021	28.11.2021	02.12.2021	07.12.2021	07.12.2021	07.01.2022	
Total = 25.07																		

Asahar
29.09.2021

Sultana Afroz
(Secretary)

Chief Executive Officer
Public Private Partnership (PPP) Authority

PROCUREMENT PLAN (2021-2022)

Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
GR1.	৩২৫৫১০২ (মুদ্রণ ও বঁধাই)	Procurement of Printing Regulatory Framework & Procurement of Office Note/Dairy Book related Works	Lot	01	RFQM	CEO	GoB	4.00	August/2021		04.10.2021	20.10.2021	22.10.2021	01.11.2021	05.11.2021
GR2.	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	RFQM	CEO	GoB	9.60	10.10.2021	25.10.2021	28.10.2021	07.11.2021	09.11.2021	16.11.2021	30.11.2022
GR3.	৩৬৩২১০৬ (অন্যান্য মূলধন অনুদান)	Procurement of Video Conference Camera, CCTV Camera and Related Electric items	Lot	01	OTM	CEO	GoB	10.54	14.10.2021	28.10.2021	02.11.2021	05.11.2021	07.11.2021	10.11.2021	15.11.2021
GR4.	৩৬৩২১০৫ (তথ্য যোগাযোগ প্রযুক্তি অনুদান)	Procurement of Computer (Laptop, Desktop, i-Pad & software System) Accessories	Lot	01	OTM/RFQM	CEO	GoB	5.00	09.10.2021	28.10.2021	29.10.2021	09.11.2021	10.11.2021	12.11.2021	19.11.2021
GR5.	৩২৫৮১০৪ (অফিস সরঞ্জামাদি)	Procurement of Office Furniture.	Lot	01	RFQM	CEO	GoB	5.00	13.10.2021	13.11.2021	20.11.2021	23.11.2021	28.11.2021	30.11.2021	15.12.2021
Total = 34.14															

Sultana Afroz
29.09.2021

Sultana Afroz
Sultana Afroz
(Secretary)
Chief Executive Officer
Public Private Partnership (PPP) Authority

PROCUREMENT PLAN (2021-2022)


Division/Ministry
Agency
Procuring Entity Name and Code

: Prime Minister's Office
: Public Private Partnership Authority
: Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Balance Surplus/Shortfall	Time Code for Process	Advertise EOI	RFP Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	10	11	12	13	14	15	16	17	18	19	20
SR1.	৩২৫৭১০০১ (কনসালটেন্ট)	Appointment of Consultant	Lot	06	OTM/1	CEO	GoB	25.00	--	Aug/2020	03.08.2021	20.08.2021	20.08.2021	24.08.2021	27.08.2021	31.08.2021	01.09.2021	02.09.2021
SR2.	৩৬৩২১০৩ (যানবাহন অনুদান)	Procurement of Vehicle related Services	Lot	01	OTM	CEO	GoB	21.00	-	Oct/2021	13.10.2021	04.11.2021	04.11.2021	08.11.2021	11.11.2021	15.11.2021	16.11.2021	17.11.2021
Total: 46.00																		

Sakib
29.09.2021


Sultana Afroz
(Secretary)
Chief Executive Officer
Public Private Partnership (PPP) Authority