


PROCUREMENT PLAN (2022-2023)

Division/Ministry : Prime Minister's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Works

Pac No	Budget Code	Description of Procurement Package Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Time Code for Process	Advertise Pre-qualification (if Applicable)	Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract	Total Time in Days
1	2	3	4	5	6	7	8	9	9	10	11	12	13	14	15	16	17	18
WR1	৩২৫৫১০২ (সুদূর্ণ ও বাধাই)	Procurement of Printing & Packaging related Works (Annual Report) & Procurement of Crest, Other Momentum	Lot	01	RFQM	CEO	GoB	2.50	Sep/2022	-	-	-	-	-	27.09.2022	29.09.2022	10.10.2022	
WR2	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance of Training Room)	Lot	01	OTM	CEO	GoB	22.00	Oct/2022	-	09.10.2022	23.10.2022	26.10.2022	03.11.2022	03.11.2022	07.11.2022	29.01.2023	
WR3	৩২৫৮১০৭ (অনাবাসিক ভবন)	Procurement of Works (Renovation & Maintenance of Conference Room)	Lot	01	RFQM	CEO	GoB	3.00	Sep/2022	-	29.09.2022	09.10.2022	13.10.2022	20.10.2022	24.10.2022	26.10.2022	23.11.2022	
Total = 27.50																		



 Muhammad Ibrahim
 Chief Executive Officer (Secretary)
 Public Private Partnership (PPP) Authority

PROCUREMENT PLAN (2022-2023)

Division/Ministry : Prime Minister's Office
 Agency : Public Private Partnership Authority
 Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
 Type: Goods

Pac No	Budget Code	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Invitation for Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Completion Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
GR1.	৩২৫৫১০১ (কম্পিউটার সামগ্রী)	Procurement of Laptop, Printer & Scanner	Lot	01	OTM	CEO	GoB	4.00	01.11.2022	15.11.2022	20.11.2022	24.11.2022	27.11.2022	29.11.2022	13.12.2022
GR2.	৩২৫৫১০২ (মুদ্রণ ও বীধাই)	Procurement of Printing Office file, Office Note Book/Dairy related Works	Lot	01	RFQM	CEO	GoB	2.50	06.11.2022	13.11.2022	16.11.2022	20.11.2022	21.11.2022	23.11.2022	07.12.2022
GR3.	৩২৫৫১০৫ (অন্যান্য মনিহরী)	Procurement of Stationary goods	Lot	01	OTM	CEO	GoB	4.00	02.10.2022	16.10.2022	18.10.2022	24.10.2022	26.10.2022	27.10.2022	03.11.2022
GR4.	৩২৫৮১০৩ (কম্পিউটার)	Procurement of Servicing of Desktop Computer, Monitor, Laptop, Printer UPS, Photocopier & Accessories	Lot	01	RFQM	CEO	GoB	2.00	17.10.2022	24.10.2022	27.10.2022	31.10.2022	02.11.2022	03.11.2022	14.11.2022
GR5.	৩২৫৮১০৪ (অফিস সরঞ্জামাদি)	Procurement of Servicing of office furniture	Lot	01	OTM	CEO	GoB	4.50	05.10.2022	19.10.2022	25.10.2022	27.10.2022	30.10.2022	02.11.2022	15.11.2022
GR6.	৪১১২২০২ (কম্পিউটার ও আনুসংগিক)	Procurement of PA Speaker System	Lot	01	OTM	CEO	GoB	2.50	01.12.2022	15.12.2022	19.12.2022	26.12.2022	28.12.2022	01.01.2023	08.01.2023
GR7.	৪১১৩৩০১ (কম্পিউটার সফটওয়্যার)	Project Management System, Online Meeting Software, Operating System and MS Office	Lot	01	OTM	CEO	GoB	5.00	03.01.2023	17.01.2023	24.01.2023	29.01.2023	01.02.2023	05.02.2023	05.03.2023
GR8.	৪১১২৩১০ (অফিস সরঞ্জামাদি)	Procurement of A/C, TV, Paper Schrader, PBX System	Lot	01	OTM	CEO	GoB	5.00	01.12.2022	15.12.2022	19.12.2022	26.12.2022	28.12.2022	01.01.2023	08.01.2023
GR9.	৪১১২৩১৬ (অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি)	Procurement of Office Equipment.	Lot	01	OTM	CEO	GoB	3.10	01.02.2023	15.02.2023	19.02.2023	28.02.2023	02.03.2023	06.03.2023	20.03.2023
GR10	৩৬৩২১০৬ (অন্যান্য মূলধন অনুদান)	Procurement of Office Furniture for Training Room	Lot	01	RFQM	CEO	GoB	2.50	06.11.2022	13.11.2022	16.11.2022	20.11.2022	21.11.2022	23.11.2022	07.12.2022
Total = 35.10															



 Muhammad Ibrahim
 Chief Executive Officer (Secretary)
 Public Private Partnership (PPP) Authority

PROCUREMENT PLAN (2022-2023)

Division/Ministry : Prime Minister's Office
Agency : Public Private Partnership Authority
Procuring Entity Name and Code : Chief Executive Officer, Public Private Partnership Authority

Budget: Revenue
Type: Services

Pac No	Budget Code	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost in Tk (lac)	Balance Surplus/S hortfall	Time Code for Process	Advertise EOI	RFP Submission	Proposal opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SR1.	৩২৫৭১০১ (কনসালট্যান্সি)	Appointment of Consultant	Lot	04	OTM	CEO	GoB	28.00	--	Sep/2022	22.09.2022	06.10.2022	06.10.2022	11.10.2022	13.10.2022	13.10.2022	16.10.2022	20.10.2022
Total: 28.00																		



Muhammad Ibrahim
Chief Executive Officer (Secretary)
Public Private Partnership (PPP) Authority